COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2013

ESTI MATE SUMVARY 14: 52: 04
CONTI D: C18894 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 18894- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.0 DAYS TI VE ALLOW 167 WORK DAYS
| -70B W DENI NG EAST OF 25 ROAD PERCENT TI ME: 74.25 ORI G TI VE ALLOW 175 WORK DAYS
PRQJECT NO. NHO701- 216
| -70B W DENI NG EAST OF 25 ROAD
NAVE OF RQAD: 070B
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 28/ 2013 DATE TI ME STARTED 04/08/2013
20 SO SUNSET STREET DATE LET 02/ 21/ 2013 DATE WORK BEGAN 04/ 08/ 2013
P.O BOX 1318 DATE AWARDED 03/01/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2013 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 04/ 08/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 985,6389. 17 PARTI Cl PATI NG $ 4,526, 038. 34 $ 776, 661. 95
AWARD PROJECT AM: $ 5,542, 865. 85 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 75. 629% TOTAL EARNI NGS 4,526, 038. 34 776, 661. 95
FUNDS AVAI LABLE: $ 1,459, 350.83 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,526, 038. 34 776, 661. 95
TOTAL CLAI VB $ 0.00 RETAI NAGE -83,142. 99 0. 00
SECUR! TI ES ENCUVBERED 83, 142. 99 0.00
NET EARNI NGS 4,526, 038. 34 776, 661. 95
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 4,526, 038. 34 776, 661. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 776, 661. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18894

PCN: 18894-BI D

PRQJECT: NHO701- 216

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

*Renoval of Structure

0015 202-00035

*Renoval of Pipe

0020 202-00090

*Renoval of Delineator

0025 202-00190

0030 202-00200

*Renoval of Sidewal k

0035 202-00203

*Renoval of Curb and CQutter

0040 202-00210

Renoval of Concrete Pavenent

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00700 *Renoval of Light Standard

*Renoval of Concrete Median Cover

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
35, 000. 00000
22.000
EACH
750. 00000
2, 505. 000
LF
10. 50000
33. 000
EACH
23. 00000
384. 000
SY
3. 90000
569. 400
SY
2. 75000
3, 868. 000
LF
3. 00000
300. 000
SY
18. 25000
35, 645. 000
SY
2.70000
12, 000. 000
SF
1. 05000
4.000
EACH

120. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 950
0. 000
0. 950

22.000
0. 000
22.000

2, 505. 000
0. 000
2, 505. 000

33. 000
0. 000
33. 000

343. 000
0. 000
343. 000

569. 400
0. 000
569. 400

3, 147. 000
0. 000
3, 147. 000

86. 000
0. 000
86. 000

35, 117. 000
424. 000
35, 541. 000

7,816. 000
392. 000
8, 208. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 07/ 2013

14: 52: 04
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
33, 250. 00
0. 00
16, 500. 00
0. 00
26, 302. 50
0. 00
759. 00
0. 00
1,337.70
0. 00
1, 565. 85
0. 00
9, 441. 00
0. 00
1, 569. 50
1, 144. 80
95, 960. 70
411. 60
8, 618. 40
0. 00
0. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18894- Bl D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00705 *Removal of Light Standard Foundation 29. 000 26. 000
EACH 0. 000 0. 00
175. 00000 26. 000 4, 550. 00
0065 202-00810 *Renoval of G ound Sign 16. 000 6. 000
EACH 0. 000 0. 00
53. 00000 6. 000 318. 00
0070 202- 00840 *Removal of Traffic Signal Pole 5. 000 5. 000
EACH 0. 000 0. 00
600. 00000 5. 000 3, 000. 00
0075 202- 00900 Renoval of Concrete Footing 8. 000 7.000
EACH 0. 000 0. 00
800. 00000 7.000 5, 600. 00
0080 202-04001 *Plug Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0085 202- 06000 Renoval of Detour 1. 000 0. 640
LS 0. 270 4, 050. 00
15, 000. 00000 0.910 13, 650. 00
0090 203-00010 *Uncl assi fied Excavation (Conplete In Place) 8, 587. 000 8, 192. 000
CY 23. 000 276. 00
12. 00000 8, 215. 000 98, 580. 00
0095 203-00100 Mick Excavation 130. 000 118. 500
CY 0. 000 0. 00
15. 00000 118. 500 1,777.50
0100 203-01500 Bl adi ng 100. 000 1. 000
HOUR 3. 500 612. 50
175. 00000 4. 500 787.50
0105 203-01597 *Pot hol i ng 250. 000 216. 400
HOUR 0. 000 0. 00
300. 00000 216. 400 64, 920. 00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 46. 000
HOUR 24. 250 8, 487.50
350. 00000 70. 250 24,587.50



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18894-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14: 52: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-02330 Labor er 200. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0120 206- 00510 *Filter Material (Cass A) 6. 000 4. 000
CY 2.000 76. 00
38. 00000 6. 000 228. 00
0125 207-00205 Topsoi | 750. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0130 208-00002 *Erosion Log (12 Inch) 131. 000 131. 000
LF 0. 000 0. 00
4. 95000 131. 000 648. 45
0135 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0145 208-00051 *StormDrain Inlet Protection (Type 1) 10. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0150 208- 00052 *StormDrain Inlet Protection (Type 2) 35. 000 20. 000
LF 15. 000 135. 00
9. 00000 35. 000 315. 00
0155 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 21.500
HOUR 6. 000 390. 00
65. 00000 27.500 1, 787.50
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 12.000
HOUR 2.000 180. 00

90. 00000 14. 000 1, 260. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18894-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14: 52: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00206 *Erosi on Control Supervisor 169. 000 96. 000
DAY 25. 000 5, 625. 00
225. 00000 121. 000 27,225. 00
0175 210-00750 *Reset Light Standard 6. 000 4. 000
EACH 0. 000 0. 00
900. 00000 4. 000 3, 600. 00
0180 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 000
EACH 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0185 210-00810 *Reset Ground Sign 20. 000 0. 000
EACH 3. 000 750. 00
250. 00000 3. 000 750. 00
0190 210-00815 *Reset Sign Panel 23. 000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0195 210-00816 *Reset Sign Panel (Special) 4. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0200 210- 00890 *Reset |Intersection Detection System (Canera) 4. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0205 210-04010 *Adj ust Manhol e 14. 000 7.000
EACH 1. 000 460. 00
460. 00000 8. 000 3, 680. 00
0210 210-04015 *Modi fy Manhol e 7.000 7.000
EACH 0. 000 0. 00
465. 00000 7.000 3, 255. 00
0215 210- 04050 *Adj ust Val ve Box 11. 000 3. 000
EACH 0. 000 0. 00
185. 00000 3. 000 555. 00
0220 212- 00050 *Sod 21,911. 000 0. 000
SF 0. 000 0. 00

0. 45000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18894-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14: 52: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00065 *| norgani ¢ Mul ch 790. 000 0. 000
cY 231. 000 12, 705. 00
55. 00000 231. 000 12, 705. 00
0230 213-00070 *Landscape Weed Barrier Fabric 6, 131. 000 0. 000
Sy 2,076. 000 3,633.00
1. 75000 2,076. 000 3,633.00
0235 213-00300 *Concrete Landscape Border 848. 000 0. 000
LF 340. 000 3, 060. 00
9. 00000 340. 000 3, 060. 00
0240 213-00470 *Metal Landscape Border (1/4x5 Inch) 500. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0245 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 333. 000 218. 000
EACH 0. 000 0. 00
32.50000 218. 000 7,085. 00
0250 214- 00650 *Evergreen Shrub (5 Gallon Container) 130. 000 54. 000
EACH 0. 000 0. 00
32.50000 54. 000 1, 755. 00
0255 214-00910 *Perennials (1 Gallon Container) 65. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0260 304- 03000 Aggregate Base Course (C ass 3) 3, 000. 000 2, 785. 240
TON 28.930 564. 14
19. 50000 2,814.170 54, 876. 32
0265 304- 06000 Aggregate Base Course (C ass 6) 11, 200. 000 10, 867. 810
TON 69. 650 696. 50
10. 00000 10, 937. 460 109, 374. 60
0270 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 320. 000 263.310
TON 11. 050 1, 602. 25
145. 00000 274. 360 39, 782. 20
0275 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 700. 000 183. 010
TON 196. 710 18, 687. 45

95. 00000 379.720 36, 073. 40



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18894- BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 412- 00600 *Concrete Pavenent (6 |nch) 318. 000 309. 000
SY 9. 000 378. 00
42. 00000 318. 000 13, 356. 00
0285 412-00800 *Concrete Pavenment (8 Inch) 8, 070. 000 6, 950. 000
Sy 698. 000 33, 504. 00
48. 00000 7,648. 000 367, 104. 00
0290 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 10. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0295 412-00975 *Concrete Pavenment (9-3/4 Inch) 29, 161. 000 22,259. 000
Sy 4, 493. 000 206, 678. 00
46. 00000 26, 752. 000 1, 230, 592. 00
0295 MATERI AL ALLOMNCE PCCP Pavenent 0. 000
SY 0. 000 0. 00
5. 69000 0. 000 0. 00
0295 MATERI AL ALLOMNCE PCCP Pavenent 0. 000
SY 0. 000 0. 00
5. 69000 0. 000 0. 00
0295 MATERI AL ALLOMANCE Dowel , Epoxy 0. 000
SY 0. 000 0. 00
3.92800 0. 000 0. 00
0300 412-00976 *Concrete Pavenent (9-3/4) (Cass E) 300. 000 244.000
SY 0. 000 0. 00
48. 00000 244.000 11, 712. 00
0305 420- 00102 *Geotextile (Erosion Control) (Cass 1) 57. 000 42.000
SY 0. 000 0. 00
10. 50000 42.000 441. 00
0310 420-00113 *Ceotextile (Drainage) (O ass 2) 46. 000 39. 000
SY 7.000 73.50
10. 50000 46. 000 483. 00
0315 503-00048 *Drilled Caisson (48 Inch) 108. 000 108. 000
LF 0. 000 0. 00
550. 00000 108. 000 59, 400. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18894-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14: 52: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 506-00209 *Riprap (9 Inch) 17. 000 14. 000
CcY 0. 000 0. 00
85. 00000 14. 000 1, 190. 00
0325 506-01020 Ceogri d Rei nforcenent 3, 000. 000 2,851. 000
SY 84. 000 310. 80
3. 70000 2,935. 000 10, 859. 50
0330 601-01000 *Concrete Class B 2.000 2.000
CcY 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0335 601-03000 *Concrete dass D 63. 000 60. 000
CcY 0. 000 0. 00
625. 00000 60. 000 37, 500. 00
0340 602-00000 *Rei nforcing Steel 7,762.000 7,399. 000
LB 0. 000 0. 00
1. 05000 7,399. 000 7,768. 95
0345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,552. 000 2, 552. 000
LB 0. 000 0. 00
1. 25000 2,552. 000 3, 190. 00
0350 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 473. 000 449. 000
LF 0. 000 0. 00
57. 00000 449. 000 25, 593. 00
0355 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 346. 000 342. 000
LF 0. 000 0. 00
65. 00000 342. 000 22, 230. 00
0360 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 466. 000 1, 438. 000
LF 0. 000 0. 00
68. 00000 1, 438. 000 97, 784. 00
0365 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 970. 000 970. 000
LF 0. 000 0. 00
105. 00000 970. 000 101, 850. 00
0370 603-02245 *30x19 I nch Reinforced Concrete Pipe Elliptical 194. 000 191. 000
LF 0. 000 0. 00

125. 00000 191. 000 23, 875. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18894- BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0006 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 603-05012 *12 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
525. 00000 3. 000 1, 575. 00
0380 603-05018 *18 Inch Reinforced Concrete End Section 7.000 7. 000
EACH 0. 000 0. 00
765. 00000 7.000 5, 355. 00
0385 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0390 604- 00305 *Inlet Type C (5 Foot) 2. 000 1. 000
EACH 1. 000 2, 650. 00
2, 650. 00000 2.000 5, 300. 00
0395 604- 19000 *Inl et Special 6. 000 6. 000
EACH 0. 000 0. 00
3, 150. 00000 6. 000 18, 900. 00
0400 604-19105 *Inlet Type R L 5 (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
3, 150. 00000 8. 000 25, 200. 00
0405 604-19110 *Inlet Type R L 5 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
0410 604-30005 *Manhol e Sl ab Base (5 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
2,500. 00000 10. 000 25, 000. 00
0415 604-30010 *Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 350. 00000 6. 000 20, 100. 00
0420 605- 00040 *4 Inch Perforated Pipe Underdrain 208. 000 142.000
LF 66. 000 676. 50
10. 25000 208. 000 2,132.00
0425 606-00720 Guardrail Type 7 (Style OO 35. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18894-BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 607-11525 Fence (Plastic) 500. 000 308. 000
LF 0. 000 0. 00
1. 80000 308. 000 554. 40
0435 608-00006 *Concrete Sidewal k (6 Inch) 2,884.000 2,299. 000
Sy 498. 000 15, 936. 00
32. 00000 2,797.000 89, 504. 00
0440 608-00010 *Concrete Curb Ranp 200. 000 109. 000
SY 82. 000 7,790. 00
95. 00000 191. 000 18, 145. 00
0445 609-21010 *Qurb and Gutter Type 2 (Section I|-B) 879. 000 436. 000
LF 219. 000 2,628. 00
12. 00000 655. 000 7, 860. 00
0450 609-21020 *Qurb and Gutter Type 2 (Section II-B) 8, 869. 000 6, 055. 000
LF 2, 380. 000 30, 940. 00
13. 00000 8, 435. 000 109, 655. 00
0455 609-21021 *Qurb and Gutter Type 2 (Section I1-M 1, 378. 000 905. 000
LF 473. 000 10, 406. 00
22.00000 1, 378. 000 30, 316. 00
0460 609-21110 *Curb and Cutter Type 2 (Section I-B) (Special) 5, 134. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0465 610- 00020 *Medi an Cover Material (Patterned Concrete) 21, 230. 000 0. 000
SF 6, 822. 000 44, 343. 00
6. 50000 6, 822. 000 44, 343. 00
0470 612-00041 *Del i neator (Flexible) (Type I) 14. 000 0. 000
EACH 0. 000 0. 00
36. 50000 0. 000 0. 00
0475 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 452. 000 9, 295. 000
LF 1, 157. 000 10, 991. 50
9. 50000 10, 452. 000 99, 294. 00
0480 613-10000 *Wring 1. 000 0. 050
LS 0. 650 20, 800. 00
32, 000. 00000 0. 700 22, 400. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18894- Bl D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 613- 30005 *Light Standard and Lumi naire (Pedestrian) 52. 000 0. 000
EACH 50. 000 212, 500. 00
4, 250. 00000 50. 000 212, 500. 00
0490 613-34350 *Li ght Standard Metal (35 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0495 613-34353  *Light Standard Metal (35 Foot) (2 Arm) 11. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0500 613-40010 *Light Standard Foundati on 13. 000 0. 000
EACH 6. 000 4,590. 00
765. 00000 6. 000 4,590. 00
0505 613-40012 *Li ght Standard Foundation Speci al 52. 000 28. 000
EACH 24.000 13, 440. 00
560. 00000 52. 000 29,120. 00
0510 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0515 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 28. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0520 614-00011 *Sign Panel (Qass I) 58. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0525 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 11. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0530 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0535 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00



CONTI D: C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18894- BI D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO. 0006 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 614-70336 *Traffic Signal Face (12-12-12) 23.000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0. 00
0545 614- 70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0550 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0555 614- 72864 *Fire Preenption Unit 3. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0560 614-81010 *Traffic Signal-Light Pole Steel (1 Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0565 614-85130 *| npact Attenuator (Quadguard I1) 2.000 0. 000
EACH 0. 000 0. 00
12, 800. 00000 0. 000 0. 00
0570 619-50060 *3/4 Inch Plastic Pipe 850. 000 0. 000
LF 0. 000 0. 00
1. 70000 0. 000 0. 00
0575 619- 50080 *1 Inch Plastic Pipe 870. 000 0. 000
LF 869. 000 1,520.75
1. 75000 869. 000 1,520.75
0580 619-50160 *2 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0. 00
0585 619-50320 4 Inch Plastic Pipe 200. 000 196. 000
LF 0. 000 0. 00
42.00000 196. 000 8,232.00
0590 621- 00430 *Det our 3, 824. 000 3, 824. 000
Sy 0. 000 0. 00
28. 00000 3, 824. 000 107, 072. 00



CONTI D C18894 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 13
PCN: 18894- BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0006 14: 52: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0595 622- 00270 *Bol | ard 10. 000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0600 623-00164 *Drip Enitter 198. 000 0. 000
EACH 0. 000 0. 00
2. 80000 0. 000 0. 00
0605 623-00186 *3/4 Inch Flush Unit 5. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0610 623-03008 *1 Inch Manual Control Valve 4. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0620 623- 04000 *Control Wre 24 Volt 10. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0625 623- 04008 *1 Inch Quick-Coupler Valve 2. 000 0. 000
EACH 2.000 500. 00
250. 00000 2. 000 500. 00
0630 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 100 5, 500. 00
55, 000. 00000 0. 850 46, 750. 00
0635 625-00001 *Construction Surveying (Hourly) 100. 000 21.500
HOUR 0. 000 0. 00
145. 00000 21.500 3, 117.50
0640 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
480, 000. 00000 1. 000 480, 000. 00
0645 626-01000 *Public Information Services 1. 000 0. 500
LS 0. 250 8, 750. 00
35, 000. 00000 0. 750 26, 250. 00
0650 627-00001 *Pavement Mar ki ng Pai nt 150. 000 103. 000
GAL 7.000 224.00
32. 00000 110. 000 3, 520. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18894- Bl D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0655 627- 00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0. 00
0660 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 2,190. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00
0665 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 4, 339. 000 0. 000
SF 1, 416. 000 16, 284. 00
11. 50000 1, 416. 000 16, 284. 00
0670 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 416. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0675 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 2, 299. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0680 630-00000  *Fl aggi ng 5, 000. 000 3,272. 250
HOUR 820. 500 16, 410. 00
20. 00000 4,092. 750 81, 855. 00
0685 630- 00007 *Traffic Control Inspection 70. 000 37.000
DAY 9. 000 648. 00
72. 00000 46. 000 3,312.00
0690 630-00012 *Traffic Control Managenent 169. 000 102. 000
DAY 26. 000 13, 650. 00
525. 00000 128. 000 67, 200. 00
0695 630-80336 *Barricade (Type 3 MB) (Tenporary) 25. 000 11. 000
EACH 8. 800 1, 980. 00
225. 00000 19. 800 4, 455. 00
0700 630-80341 *Construction Traffic Sign (Panel Size A) 89. 000 38. 000
EACH 42.100 2,020. 80
48. 00000 80. 100 3, 844.80
0705 630-80342 *Construction Traffic Sign (Panel Size B) 122. 000 50. 000
EACH 40. 900 2,372.20
58. 00000 90. 900 5,272.20



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18894- Bl D ESTI MATE RUN 10/ 07/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0006 14:52: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0710 630-80344 *Construction Traffic Sign (Special) 581. 500 203. 500
SF 319. 850 5,117. 60
16. 00000 523. 350 8, 373. 60
0715 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
ype) EACH 2.000 1, 060. 00
530. 00000 4. 500 2,385.00
0720 630- 80359 *Portabl e Message Sign Panel 1, 470. 000 715. 000
DAY 183. 000 3,843.00
21. 00000 898. 000 18, 858. 00
0725 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 160. 000
EACH 128. 900 870. 08
6. 75000 288. 900 1, 950. 08
0730 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 21. 000 10. 500
EACH 8. 400 56. 70
6. 75000 18. 900 127. 58
0735 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 0. 000 0. 00
6. 75000 0. 000 0. 00
0740 630-80377 *Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0745 630- 80390 *Channel i zi ng Device (Special) 500. 000 139. 000
EACH 112. 100 1,121. 00
10. 00000 251. 100 2,511. 00
0750 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 700
LS 0. 000 0. 00
50, 000. 00000 0. 700 35, 000. 00
0755 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70011 F/ A Partnering 3, 000. 000 1, 300. 000
FA 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
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PCN: 18894- BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0006 14: 52: 04
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 21. 850
FA 143. 010 143.01
1. 00000 164. 860 164. 86
0770 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 522.520
FA 1, 539. 680 1, 539. 68
1. 00000 2,062. 200 2,062. 20
0775 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 929. 000
HOUR 0. 000 0. 00
1. 00000 929. 000 929. 00
0780 700- 70025 F/' A Quality Incentive Paynent 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70082 F/ A Furnish & Install El ectrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70320  F/A Sprinklers 10, 000. 000 7, 966. 460
FA 0. 000 0. 00
1. 00000 7,966. 460 7,966. 46
0795 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 202-00220 Rem Asphal t Mat MCR/ CMO#2 3, 457. 000 3, 313. 000
SY 144. 000 829. 44
5. 76000 3, 457. 000 19, 912. 32
0820 208-00300  Tenporary Bernms MOR/ CMD#2 1, 000. 000 342.000
LF 0. 000 0. 00
2. 35000 342. 000 803. 70
0825 900- 00006 Added Item (Dol lar)/ Concrete Price Reductions 0. 000 -1,437.860
DOL -54. 350 -54.35
1. 00000 -1,492. 210 -1,492. 21
0830 900- 00006 Added Item (Dol lar)/ Overweight Truck Price Reductions 60. 000 60. 000
DOl 0. 000 0. 00
1. 00000 60. 000 60. 00
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PON: 18894-BI D ESTI MATE RUN 10/ 07/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0006 14: 52: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0835 208- 00035 Aggregate Bag CMJ MCR 7 400. 000 237.000
LF 20. 000 140. 00
7.00000 257. 000 1, 799. 00
0840 900- 00014 Added Item (Lunp Sun)/ Sewer Through Detention Vault 1. 000 1. 000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0845 609-21011 Cand GTy 2 I-MCMJ MCR 7 540. 000 231. 000
LF 158. 000 2,844.00
18. 00000 389. 000 7,002. 00
0850 900- 00006 Added Item (Dollar)/ Lien by Walter Environnental 0. 000 - 15, 725. 000
DOL 0. 000 0. 00
1. 00000 -15, 725. 000 -15,725. 00
0855 900- 00006 Added Item (Dol lar)/ Lien by QED agai nst TK 0. 000 0. 000
Construction
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,946,389.17 $ 773,251.95% 4,502, 318. 31
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0805 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0810 700-70034 F/A Field Ofice (Special) 35, 000. 000 20, 310. 000
FA 3, 410. 000 3,410. 00
1. 00000 23, 720. 000 23,720. 00
CAT 0400 CURRENT AMI  $ 39, 000. 00 $ 3,410.00 $ 23,720. 00

PRQJIECT TOTAL CURRENT AMI $ 5,985,389.17 $ 776,661.95$ 4,526, 038. 31



